
 
Contract:  62586 Authorization:  60 B 
  
County:  Cook 
  
Section:  (2021-922PT1,2&2122-921PT1)R-4 
  
Route:  FAI 90/94 
  
District:  1 
  
Project:  IM-BHI-094-3(357)060 
  
Description:  6.08 MILES OF RECONSTRUCTION OF FRONTAGE ROADS, 
CONSTRUCTION OF RETAINING WALLS, BRIDGE REHABILITATON OF THE 
EXISTING STRUCTURE CARRYING 57TH STREET OVER I-94/90 AND RAMPS ALL 
LOCATED ALONG I-94/90 (DAN RYAN EXPRESSWAY) BETWEEN 57TH STREET 
AND 47TH STREET IN CHICAGO. 
  
Contractor:  Walsh Construction 
  
Awarded Contract Value:  $49,274,245.39 
 
Authorization Amount:  $127,457.00 
 
Description and Reason for Change:  Contract Acceleration 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change represents an adjustment 
required by the contract, based on unpredictable developments in the work. 
 




